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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 333 Date: 06-Jun-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 07:00 pm Break: 01:00 Over Time: 02:00

Const Calendar Day: 367

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting. Track progress of FWS Mechanical Piping installation. Oversee afternoon main
cable painting activities. Discuss June 2013 pay quantities with Ari Landworth, FWS, and Bill O'Sullivan,
ABF. Misc MEP paperwork and write diaries.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

I arrived at the north barrier of the WB bridge at 1430. CCC painters were painting the suspender ropes
inside the bracket, the top and bottom of the sockets, and shim stacks with blue gray Noxyde from PP 92
to PP 102.

I spoke to Arturo Valencia at PP 86. Containment was around the suspender brackets from PP 76N to PP
88N. Arturo indicated he intended to paint all theses brackets with Interfine 979 before the end of shift. At
1500, a painter began spraying the 979 at PP 88N. Several other painters were either striping the bolts
with 979 or wrapping the suspender ropes and sockets for the suspender brackets between 76N and 86N.

On the EB bridge, the CCC crew was performing galvanizing repair (grinding clean and painting with the
olive green zinc primer) for the suspender brackets from PP 104S to PP 112S. This operation was
completed by end of shift at 1700.

At 1630, I returned to the north barrier of the WB bridge. The suspender brackets at panel points 88N,
86N, and 84N had been coated with Interfine 979, and two painters were spraying the 979 on the bracket
at PP 82. Arturo V. indicated they would be working as late as it took to complete the brackets down to PP
76N. When I left the bridge at 1745, the crew was finishing the suspender bracket at PP 80N, and moving
to PP 78N.

081 0-000-000.081

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Bike Path Piping 125 0-000-000.125
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Barry Mullaney spent the shift working on installing isolation valves on the carbon steel piping at PP 126.5
along the north barrier of the WB bridge.

Jim Perry, Rick Kiikvee, Josh Johnson, and Narciso Biagi spent the shift installing the 2 1/2" DW line along
the bikepath from PP 118 east.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

I asked Steve Gwizdak about the missing section of flex ductwork along the west loop. He told me that
Jerry Kent told him that it was damaged during the lowering of the working platform at W2 and the
ironworkers removed it. Steve said that he has not seen the section of duct and does not know where it is.

Stever Gwizdak, Steve Mosely Mark Yip, craig Perry, and Ignacio Aranda spent the shift working on the
ductwork for the dehumidification unit inside the east anchorage splay chamber, WB bridge.

128 0-000-000.128

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Diary: Dispute

DIP Painting

Rubin Soto and Dany Gorman spent 6 hours blasting and applying the first coat of Miozinc primer to 3
sections of DIP to be used in the expansion loop at PP 126.

Per the language of CCO 45S0 and CCO 45S1, the painting of any DIP to be used on the bridge is
considered extra work.

002 0-IPP-EFA.045
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